Contract Management Principles and Practices Training

Duration: **4 Day**

BILGINÇ IT Academy
info@bilginc.com
bilginc.com

Overview

Learn how to manage all aspects of project procurement effectively.

In this course, you will learn how to manage all aspects of project procurement effectively. You will discover the logic behind contracting principles and practices, and you'll learn the terms, techniques, and tools of converting project needs into outsourced goods and services. You will learn to ensure successful procurements by gaining an understanding of the roles, responsibilities, and expectations of the internal and external stakeholders involved in the procurement chain.

In this skills-building course, you will spend 70% of class time working on contracting activities, from requirements documentation through to contract closure. Exercises include the development of a procurement strategy, contract selection, revising and updating SOWs, risk management, negotiating claims settlement, and collection of lessons learned.

Students pursuing a university-recognized and/or accredited certificate in Canada or continuing education units in the US must attend at least 90% of class time, participate in class exercises and section-knowledge checks, and score at least 70% on an end-of-class, multiple-choice assessment.

Who Should Attend?

Anyone involved in contracting of any kind. Whether you are a team member, project manager, or executive, this course will put the mechanics of procurement into perspective.

Contract Management Principles and Practices Training

Duration: **4 Day**

BİLGİNÇ IT Academy
info@bilginc.com
bilginc.com

What You Will Learn

- Steps and stages of contract management from needs analysis to closure
- Terms and terminology of contracting and procurement
- Legal requirements of contracts and their implications
- Ingredients for contracting success
- Stakeholder mapping and expectations analysis
- Converting project objectives to contract requirements
- Applications and weaknesses of contract types
- Risk transfer through contracting terms and conditions
- Impact of subcontractors
- Procurement planning from needs analysis through to creation of bid packages
- Importance of the SOW
- Procurement process including bid packages, source selection, and awarded contracts
- Contracting paper trail and the time requirements for the steps involved
- Negotiation principles
- Administering contracts: Taking awarded contracts through to completed work
- Communication feedback loop
- Performance monitoring
- Contract change control principles
- Claims administration
- Contract closure from completed work to creation of a contract archive
- Early termination clauses
- Lessons learned best practices
- Contracting problems and their solutions

Outline

1. Introduction to Procurement Management

- Contract schedule network diagram
- Terminology - procurement and contracting
- Contract definition - practical and legal
- Purpose of contracts
- Risk transfer through contracting
- Definition of contracting success
- Stakeholder mapping
- Stakeholder expectations
- Communications chain

2. Needs Analysis

- Objectives to requirements documents
- Requirements documents to SOW
- Contract types
- Contract management mistakes
- Role of legal department

3. Plan Procurements

BİLGİNÇ IT Academy

info@bilginc.com

bilginc.com

- Planning documents
- Requirement documents
- Procurement management plan
- SOW
- Bid packages
- Tender documents
- Source selection criteria

4. Conduct Procurements

- Stakeholder mapping
- Vendor participation
- Advertising and bidder conferences
- Proposal evaluation techniques
- Paper trail and due diligence
- Principled negotiations vs. positional negotiations
- Objectives of negotiations processes

5. Administer Procurements

- Stakeholder mapping
- Procurement team
- Vendor relationship management
- Monitoring performance
- Contract change controls
- Contract amendment
- Performance reviews
- Payment systems
- Claims administration

6. Close Procurements

- Stakeholder mapping
- Early termination
- Lessons learned
- Procurement audits
- Negotiated settlements
- Contracting problems and their solutions
- Ingredients for contracting success

Hands-On Exercises

- Contracting schedule network diagram: Estimating procurement durations and total elapsed time
- Strategic analysis of procurement strategy using SWOT technique
- Evaluating bid proposals: Source selection and ranking of bids
- Development of SOW documents: Source selection criteria and weighting system, performance and quality standards, and negotiating priorities
- Integration of contract type, terms, and conditions into project schedule and risk management plans
- Role playing: Negotiations between buyer and vendor over contract terms
- Contract closure and collection of lessons learned

Contract Management Principles and Practices Training

Duration: **4 Day**

BİLGİNÇ IT Academy
info@bilginc.com
bilginc.com